

Earn one paid workflow. Then repeat it.

Start in the manager’s existing systems. Build only what improves delivery.

The goal One manager pays and renews, the work improves, and a second independent manager buys substantially the same offering.

01 Get access to the actual work

Build a list of **10 operators** and conduct **five walkthroughs**. Include three operators outside personal landlord and family connections, plus one with a smooth process.

Inspect an ordinary deposit case and an ordinary renewal/notice case. Record the trigger, completion condition, people, systems, handling time, remaining failures, and who would pay to fix them.

Advance when: two operators offer records and one budget owner will discuss a paid test.

02 Choose one workflow

Open with **deposit closeout**. Choose renewal/notice handling instead when actual cases and buying commitment are stronger. Compare the installed software and a relevant specialist before building.

Select work that is recurring, within your control, supported by accessible records and actions, valuable to the buyer, and reusable across operators. **Do not build both workflows.**

Advance when: you can name the buyer, problem, deliverable, existing alternative, and reason to pay.

03 Sell a defined pilot

First reconstruct **three authorized historical cases**. Show what you would deliver, complete, and still need from the manager. Then ask for a paid commitment.

Offer	Prepare the deposit disposition, route approval, and track communications, refund steps, and record updates through completion.
Scope	One operator; one defined jurisdiction and tenancy regime; the next 20 eligible cases .
Price test	\$1,000 fixed pilot fee , after establishing plausible buyer value. Agree separately to new software or external legal-review costs.
Authority	The manager approves charges and determinations; it or its approved provider moves money. Agree access, retention, fallback ownership, and service scope before going live.

No substantial build without case access and a paid commitment.

Counts, pricing, and targets are proposed operating choices, not market benchmarks.

Prove the work improves.

04 Build the minimum delivery system

Create **one case queue, one decision process, and one route back into existing systems**. Each case shows the facts, proposed disposition, missing information, next action, owner, deadline, and actual completion status.

Start with authorized exports, model-assisted extraction, structured rules and Python functions, approval routing, and action tracking. Keep law, lease terms, operator policy, and case facts separate. Use focused legal review for the live scope.

Handle both **rule changes and case changes**. Reuse CORDON's method, not its entire architecture. No general-purpose language, nationwide corpus, or replacement platform.

05 Evaluate, then run supervised cases

Request **20 consecutive historical cases**: ten for development and ten held out. Add separate stress cases. Compare the current process, a capable model with the same records and tools, and that model with your decision logic. Review expected decisions independently.

Quality	Unresolved critical errors block the affected capability from live use. Begin live work with manager approval.
Effort	Target 30% less recurring handling across the manager, you, and Connor combined, at comparable quality.
Completion	Count completed actions, failures, exclusions, and reopened cases—not just generated documents.
Economics	Count all human review, support, tools, maintenance, and corrections. Separate setup costs from recurring delivery.

06 Earn renewal, then a second customer

Present results and an ongoing price. Continue when the manager pays again and delivery economics make sense. Then sell the **same workflow** to a second independent operator, preferably on the same software and in a similar legal regime.

Measure reused logic, evaluations, integrations, and onboarding effort. Expand **one dimension at a time**. If existing software solves the problem, configure it; if the model-only version performs equally well, simplify.

Now Make the first three moves

- 1. Align roles.** Owen leads product, implementation, evaluation, and the commercial decision. Connor leads introductions, operational walkthroughs, and partner follow-through. Both attend the first calls.
- 2. Create one shared prospect list.** Company, contact, introduction route, software, relevant workflow, and next action.
- 3. Arrange the first three walkthroughs.** Ask to see an ordinary case in the current system. Do not prepare a product demo first.